

ID	Task Name	Duration	Start	Finish	Dec 9, '07					Dec 16, '07					Dec 23, '07					Dec 30, '07					Jan 6, '08					Jan 13, '08					
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	JI1047971 ICIS	1 day?	Mon 12/10/07	Mon 12/10/07	■																														
2	H4666 ICIS	1 day?	Mon 12/10/07	Mon 12/10/07	■																														
3	Install tester	10 days?	Thu 12/27/07	Fri 1/11/08																															
4	Gauge R & R tester	1 day?	Mon 1/14/08	Mon 1/14/08																															
5	Tester procedure	1 day?	Mon 1/14/08	Mon 1/14/08																															
6	Tester IQ, OQ, PQ	1 day?	Tue 1/15/08	Tue 1/15/08																															
7	Receive epoxy fixtures	1 day?	Wed 1/2/08	Wed 1/2/08																															
8	Fixture layout	1 day?	Thu 1/3/08	Thu 1/3/08																															
9	Fixture IQ, OQ, PQ	1 day?	Fri 1/4/08	Fri 1/4/08																															
10	Build sample parts	2 days	Thu 1/3/08	Fri 1/4/08																															
11	Layout sample parts	1 day?	Mon 1/7/08	Mon 1/7/08																															
12	Control plan	1 day?	Mon 1/7/08	Mon 1/7/08																															
13	FMEA	1 day?	Mon 1/7/08	Mon 1/7/08																															
14	Process procedures	1 day?	Mon 1/7/08	Mon 1/7/08																															
15	Training records	1 day?	Tue 1/8/08	Tue 1/8/08																															
16	PPAP package	1 day?	Wed 1/9/08	Wed 1/9/08																															

Project: timeline Date: Wed 1/16/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	